COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2019

ESTI MATE SUMVARY 15: 09: 03
CONTI D C21327 ESTI MATE NG 0015 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 454.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  46.76 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 12/ 29/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 123, 652, 002. 87 PARTI Cl PATI NG $ 15, 146,501. 20 $ 1, 503, 531. 50
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 2,514, 800. 00 26, 200. 00
PERCENT COMPLETE: 95. 16% TOTAL EARNI NGS 17, 661, 301. 20 1,529, 731. 50
FUNDS AVAI LABLE: $ 5,990, 701.67 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 17, 661, 301. 20 1,529, 731. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 16, 041, 049. 84 1, 529, 731. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 16, 041, 049. 84 1,529, 731. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,529, 731. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0015

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
0. 000

EACH
2, 000. 00000
0. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,587.000

LF
17.00000
289. 000

LF
70. 00000
27,698. 000

sy
8. 00000
123, 232. 000

SY
2.00000
286, 164. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.923
0. 000
0.923

1,587.000
0. 000
1, 587.000

289. 000
0. 000
289. 000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 164. 000
0. 000
286, 164. 000

Page 2

ESTI MATE RUNO1/23/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:09: 03

AMOUNT

100, 000

4, 000

166, 355

92, 300

26, 979

20, 230

221,584

246, 464

829, 875

00

00

00

.00

.00

00

00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0096

0100

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00010

203- 00440

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl Excav (CIP) / Rnd Mn Reclamation

*Rock Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
3. 400
cy
2, 300. 00000
1. 000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
18, 883. 000
LF
3. 15000
39. 500
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
39, 281. 000
cy
4. 97000
1, 422. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

18, 521. 000
0. 000
18, 521. 000

39. 500
0. 000
39. 500

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

0. 000
19, 911. 000
19, 911. 000

1,422.000
0. 000
1,422.000

Page 3

ESTI MATE RUN 01/ 23/ 2019

98, 957

.00

.00

.00

.00

.00

.00

.00

.00

.00

67

.00

15:09: 03

AMOUNT

4,704

7,820

2,547

52, 877

4,000

58, 341.

13, 825

14,535

3, 052, 652

98, 957

106, 650

00

00

00

00

00

15

00

00

00

67

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01100  Proof Rolling 40. 000 33. 000
HOUR 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0110 203-01500 Bl adi ng 100. 000 49. 000
HOUR 0. 000 0. 00
190. 00000 49. 000 9, 310. 00
0115 203-01510  Backhoe 606. 500 568. 500
HOUR 38. 000 7,980. 00
210. 00000 606. 500 127, 365. 00
0120 203-01550 Dozi ng 120. 000 87.000
HOUR 0. 000 0. 00
165. 00000 87.000 14, 355. 00
0125 203-01582  *Truck (Dunp) 316. 500 296. 500
HOUR 20. 000 2,700.00
135. 00000 316. 500 42,727. 50
0130 203-01590 Front End Loader (Rubber Tire) 209. 000 208. 000
HOUR 1. 000 160. 00
160. 00000 209. 000 33, 440. 00
0135 203-01594  Conbi nation Loader 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0140 203-01597 *Pot hol i ng 110. 500 110. 500
HOUR 0. 000 0. 00
250. 00000 110. 500 27,625. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0150 203-02330 Laborer 641. 500 539. 500
HOUR 102. 000 6, 630. 00
65. 00000 641. 500 41, 697. 50
0155 206- 00065 Structure Backfill (FlowFill) 60. 000 60. 000
Ccy 0. 000 0. 00

280. 00000 60. 000 16, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206-00100 Structure Backfill (Cass 1) 12. 000 12. 000
cy 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0165 208-00521 Tenporary Stream Crossing 3. 000 2.600
EACH 0. 400 92, 000. 00
230, 000. 00000 3. 000 690, 000. 00
0170 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210- 00010 Res Mailbox Str - No Tenp Location 4. 000 0. 000
EACH 0. 000 0. 00
389. 00000 0. 000 0.00
0172 900- 00007  Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 15. 000
EACH 0. 000 0. 00
4,093. 00000 15. 000 61, 395. 00
0175 210-00037 Reset Irrigation Punp 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 80. 000 80. 000
LF 0. 000 0. 00
153. 00000 80. 000 12, 240. 00
0186 210-01130 Res Cdrail Ty 3 200. 000 128. 000
LF 0. 000 0. 00
9. 00000 128. 000 1, 152. 00
0190 211-00100 *Drilling Hol e 582. 000 582. 000
LF 0. 000 0. 00
525. 00000 582. 000 305, 550. 00
0195 211-03005 Dewat eri ng 1.000 1.000
LS 0. 000 0. 00
5, 000, 000. 00000 1. 000 5, 000, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0196 211-03005 Dewat ering - CMO 3 1. 000 1.000
LS 0. 000 0.00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (Class 6) (Special)(lInstall 25, 000. 000 21,937.000
Onl
V) (14 10. 000 500. 00
50. 00000 21, 947. 000 1, 097, 350. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 289. 890 2, 274. 500
TON 15.390 3,231.90
210. 00000 2,289.890 480, 876. 90
0210 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 23,619. 380 23, 619. 380
TON 0. 000 0. 00
92. 00000 23,619. 380 2,172,982. 96
0215 403-34651 *Hot Mx Asphalt (Grading SX) (50) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
98. 00000 0. 000 0. 00
0216 403-34751 HMA (G SX) (75) (PG 64-28) 83, 687. 550 83, 687. 550
TON 0. 000 0. 00
98. 00000 83, 687. 550 8,201, 379. 90
0220 503-00212  *Soil M xing 17, 182. 000 17, 182. 000
cY 0. 000 0.00
260. 00000 17, 182. 000 4,467, 320. 00
0225 503-00214 *Soil Mxing (Overtopping) 7, 482. 000 7, 482. 000
cY 0. 000 0. 00
220. 00000 7,482.000 1, 646, 040. 00
0230 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00
223. 00000 5. 000 1,115. 00
0235 515-00120 *Waterproofing (Menbrane) 2,822. 000 2,822.000
SY 0. 000 0. 00
52. 00000 2,822.000 146, 744. 00
0240 601-21010 Precast Concrete Unit 20. 000 20. 000
cY 0. 000 0. 00

1, 775. 00000 20. 000 35, 500. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 603-10180 *18 Inch Corrugated Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
240. 00000 200. 000 48, 000. 00
0250 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 26, 989. 000 26, 720. 000
LF 0. 000 0. 00
29. 50000 26, 720. 000 788, 240. 00
0255 606- 00305 *Quardrail Type 3 (Special) 241. 000 63. 000
LF 0. 000 0. 00
82. 00000 63. 000 5, 166. 00
0260 606-00710 *Quardrail Type 7 (Style CA) 461. 000 461. 000
LF 0. 000 0. 00
55. 00000 461. 000 25, 355. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 5. 000
EACH 0. 000 0. 00
1, 006. 00000 5. 000 5, 030. 00
0270 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 085. 00000 1. 000 1, 085. 00
0275 606-01370 *Transition Type 3G 77.000 73.000
EACH 0. 000 0. 00
1, 874. 00000 73.000 136, 802. 00
0280 606-01385 *Transition Type 3J 28. 000 17. 000
EACH 0. 000 0. 00
1, 216. 00000 17. 000 20, 672. 00
0285 606-01390 *End Anchorage Type 3K 6. 000 5. 000
EACH 0. 000 0. 00
1, 505. 00000 5. 000 7,525.00
0286 606-01395 Transition Ty 3L 18. 000 18. 000
EACH 0. 000 0. 00
1, 386. 00000 18. 000 24,948. 00
0290 606-02003 *End Anchorage (Nonfl ared) 86. 000 84. 000
EACH 0. 000 0. 00

3, 357. 00000 84. 000 281, 988. 00



CONTI D

CAT NO0200

0295

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

606- 02005

606-10200

606- 10300

606-11902

609- 21020

609- 60011

614- 85130

615- 00030

615- 00050

622- 00000

622-01000

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

*End Anchorage (Fl ared)

Bridge Rail (Special)
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and CGutter Type 2 (Section Il-B)

*Curb Type 6 (Section M

| mpact Attenuator (Quadguard I1)

*Enmbankment Protector Type 3

*Enbanknment Protector Type 5

*Sewage Punpi ng

*Leaching Field

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
2, 899. 00000
189. 000
LF
378. 00000
320. 000
LF
206. 00000
12. 000
EACH
0. 00010
329. 000
LF
68. 00000
7, 138. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
0. 000
EACH
11, 000. 00000
4. 000
EACH
6, 600. 00000
15. 000
EACH
370. 00000
142. 000
sy

440. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 000
0. 000
26. 000

189. 000
0. 000
189. 000

320. 000
0. 000
320. 000

12. 000
0. 000
12. 000

329. 000
0. 000
329. 000

7,138. 000
0. 000
7, 138. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

15. 000
0. 000
15. 000

142. 000
0. 000
142. 000

Page 8

ESTI MATE RUN 01/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:09: 03

AMOUNT

75, 374

71,442

65, 920

22,372

321, 210

31, 900

26, 400

5, 550

62, 480

00

00

00

.00

00

00

00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0350 622-01499

0355

625- 00000

0356

625- 00001

0360

626- 00100

0365

626-01102

0367

632- 00000

0370

700- 70010

0375

700-70011

0380

700- 70012

0385

700- 70016

0390 700-70018

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

*Septic Tank (1500 Gall on)

*Construction Surveying

CMO 3

Const Surveying (Hour) -

*Mobi | i zation (w thout Autopay)

Public Information Services (Tier Il)

Ni ght Work Lighting - CMO 3
F/ A M nor Contract Revisions
F/ A Partnering

F/ A Asphal t Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

1. 000

30, 000. 00000

1. 000
LS
3, 004, 442. 30000

515. 000
HOUR
126. 00000
1. 000
LS

12, 401, 328. 00000

1.000
LS
2,500, 000. 00000

1. 000

40, 320. 00000

1, 500, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
534, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
238, 931. 760

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

0
457, 087
457, 087

238, 931.
0
238, 931.

. 000
. 000
. 000

. 968
. 009
. 977

. 000
. 000
. 000

. 990
. 003
. 993

. 960
. 010
. 970

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
500
500

. 000
. 000
. 000

760
000
760

Page 9

ESTI MATE RUN 01/ 23/ 2019

27,039

37, 203

25, 000

457, 087

.00

98

.00

98

00

.00

.00

.00

50

.00

.00

15:09: 03

AMOUNT

30, 000

2,935, 340

64, 890

12,314,518

2,425, 000

40, 320

457, 087

238, 931.

00

13

00

70

00

00

.00

.00

50

.00

76



CONTI D

CAT NO0200

0395

0400

0405

0406

0407

0408

0410

0415

0419

0420

0421

700- 70019

700- 70023

700- 70034

900- 00024

700- 70100

700- 70034

700- 70035

700-70372

700- 70081

700- 70589

700- 70081

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On-The-Job Trainee Paid at $2/HR per Spec

F/ A Final

Desi gn

*Added Item (Ton)/ Excess Material

Haul

F/ A Rel ocate Century Link

F/ A Tie Back Materi al

F/ A Snow Renoval

F/ A |1 npact Attenuator

(Tempor ary) (Repai r Exi sting)

F/ A Provide Wnter Water Quality Mnitoring FY 2019

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F A

TON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

272, 275. 280

1. 00000

2,560. 000

1. 00000

0. 000

1. 00000

344, 322. 410

29. 06000

428, 525. 000

1. 00000

2,323.530

1. 00000

25,825. 670

1. 00000

0. 000

1. 00000

8, 851. 100

1. 00000

6, 925. 590

1. 00000

1. 000

22,281. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

272,275
-508.

280
270

271,767.010

2, 560.
0. 000
000

000

2, 560.

0. 000
0. 000
0. 000

340, 087. 190
4,235

344, 322

220
410

0. 000
0. 000
0. 000

2,323.
0. 000
530

530

2, 323.

25,825. 670
0. 000

25, 825. 670

0. 000
0. 000
0. 000

8, 851. 100
0. 000

8, 851. 100

6, 925.
0. 000
590

590

6, 925.

1. 000
0. 000
1. 000

Page 10

ESTI MATE RUN 01/ 23/ 2019

-508.

123, 075

27

.00

.00

49

.00

.00

.00

.00

.00

.00

.00

15:09: 03

AMOUNT

271, 767

2,560

10, 006, 009

2,323

25, 825

8, 851.

6, 925

22, 281.

01

00

.00

23

.00

53

67

.00

10

59

70



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0422 700- 70034 F/ A/ COL Water Rei mbursenent 1. 000 1.000
FA 0. 000 0. 00
25, 661. 33000 1. 000 25,661. 33
0423 700-70034 F/ A CoL Water Rei nbursenment - Spring 2018 202, 722. 250 202, 722. 250
FA 0. 000 0. 00
1. 00000 202, 722. 250 202,722. 25
0424 700- 70034 F/ A River Water Testing 7,672.850 7,672.850
FA 0. 000 0.00
1. 00000 7,672.850 7,672.85
0425 700-71000 CMGC Overrun Pool 456, 627. 980 201, 627. 980
FA 0. 000 0. 00
1. 00000 201, 627. 980 201, 627. 98
0426 900-00010 Added Item (Hour)/ Snow Pl ow Pi ckup 96. 000 96. 000
HOUR 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
0427 900-00010 Added Item (Hour)/ Tandem Sand Spreader 52. 000 52. 000
HOUR 0. 000 0. 00
148. 98000 52. 000 7,746. 96
0428 900-00006  Added Item (Dollar)/ Overweight Truck Price Reduction - 340. 000 -340. 000
DOL -4, 848. 000 -4, 848. 00
1. 00000 -5,188. 000 -5,188.00
0429 900- 00007 Added Item (Each)/ Tree Check Dan 62. 000 0. 000
EACH 15. 000 3, 000. 00
200. 00000 15. 000 3, 000. 00
0911 630-80384 Tubul ar Mar ker 265. 000 238.500
EACH 0. 000 0.00
26. 25000 238. 500 6, 260. 63
0912 630-80351 Vert Panel (Plastic) 157. 000 141. 300
EACH 0. 000 0. 00
27.30000 141. 300 3, 857. 49

CAT 0200 CURRENT AMTI  $64, 235, 278.50 $ 879, 210. 25 $61, 392, 630. 33



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200.00
0435 202-00019 *Renoval of Inlet 35. 000 35. 000
EACH 0. 000 0. 00
460. 00000 35. 000 16, 100. 00
0440 202-00035 *Renpval of Pipe 4,071. 000 4,071. 000
LF 0. 000 0. 00
30. 00000 4,071. 000 122, 130. 00
0445 202-00037 *Renoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 538. 000 538. 000
cy 0. 000 0. 00
102. 20000 538. 000 54, 983. 60
0450 207-00405 *Topsoi | (Special) 50, 743. 000 34, 304. 000
cY 1, 969. 000 94, 512. 00
48. 00000 36, 273. 000 1,741,104.00
0455 208-00002 Erosion Log Type 1 (12 Inch) 19, 300. 000 19, 260. 000
LF 40. 000 520. 00
13. 00000 19, 300. 000 250, 900. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0465 208-00023 *Erosion Log (Type 3)(12 Inch) 12, 000. 000 9, 590. 000
LF 0. 000 0. 00
7.00000 9, 590. 000 67,130. 00
0470 208-00035 Aggr egat e Bag 1, 957. 000 1, 957. 000
LF 0. 000 0. 00
12. 00000 1, 957. 000 23, 484.00
0475 208-00036  Aggregate Bag (Special) 12, 000. 000 11, 346. 000
LF 90. 000 1, 350. 00

15. 00000 11, 436. 000 171, 540. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0480 208-00041 Rock Check Dam 26. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 19. 000 19. 000
EACH 0. 000 0. 00
4,200. 00000 19. 000 79, 800. 00
0495 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 989. 000 989. 000
cY 0. 000 0. 00
80. 00000 989. 000 79, 120. 00
0500 208-00103 Renoval and Disposal of Sediment (Labor) 300. 000 224. 500
HOUR 0. 000 0. 00
50. 00000 224.500 11, 225. 00
0505 208-00105 Renopval and Disposal of Sedinent (Equipnent) 50. 000 34. 500
HOUR 0. 000 0. 00
110. 00000 34.500 3, 795. 00
0510 208-00106 *Sweepi ng (Sedi nent Renoval) 800. 000 683. 500
HOUR 9. 000 1,575. 00
175. 00000 692. 500 121, 187.50
0515 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 1. 000 190. 00
190. 00000 1.000 190. 00
0518 210- 04020 Modi fy Inlet 11. 000 11.000
EACH 0. 000 0. 00
2,447.00000 11. 000 26,917. 00
0520 212-00006 *Seedi ng (Native) 45. 500 24.400
ACRE 2.700 1, 036. 80
384. 00000 27.100 10, 406. 40
0525 212-00012 *Seedi ng (Furni shed) 21. 200 8. 000
ACRE 1.000 63. 00

63. 00000 9. 000 567. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0530 212-00032 *Soi | Condi tioning 66. 700 27. 400
ACRE 3.700 20, 017. 00
5,410. 00000 31.100 168, 251. 00
0535 213-00007 *Mul chi ng (Wod Strand) 0. 600 0. 600
ACRE 0. 000 0.00
10, 185. 00000 0. 600 6, 111. 00
0536 213-00011 Mul ching (Hydraulic) 5. 700 5.700
ACRE 0. 000 0. 00
1, 575. 00000 5.700 8,977.50
0540 213-00012 *Spray-on Mil ch Bl anket 61. 000 30. 400
ACRE 3.700 18, 315. 00
4, 950. 00000 34.100 168, 795. 00
0545 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
5% 0. 000 0.00
125. 00000 0. 000 0. 00
0546 217-00020 Her bi ci de Treat ment 53. 000 53. 000
HOUR 0. 000 0. 00
125. 00000 53. 000 6, 625. 00
0550 218-00000 *Noxi ous Weed Managenent 1. 000 0.917
LS 0. 000 0.00
75, 000. 00000 0.917 68, 775. 00
0555 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0560 240- 00020 Netting 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
0565 250-00110 Health and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0570 506-00227 Riprap (24 Inch) (Install Only) 684. 000 638. 000
cY 0. 000 0.00

90. 00000 638. 000 57, 420. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0575 506-00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 960. 000
cY 0. 000 0. 00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Cass B 120. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900- 00004 Added Item (Cubic Yard)/ Con CI B Integral color -84.600 -84.600
Deduct
cY 0. 000 0. 00
484. 18000 -84.600 -40, 961. 63
0587 601-40400 Struct Conc Stain 571. 000 571. 000
5% 0. 000 0.00
25. 00000 571. 000 14, 275. 00
0590 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 8, 763. 000 8, 763. 000
LB 0. 000 0. 00
1. 61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0.00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534. 000 2,534.000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00

675. 00000 460. 000 310, 500. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0620 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 282. 000 282. 000
LF 0. 000 0.00
590. 00000 282. 000 166, 380. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 78.000
LF 0. 000 0.00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0.00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0.00
2,770. 00000 4.000 11, 080. 00
0645 603- 05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 I nch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0.00
3, 290. 00000 5. 000 16, 450. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 264. 000 254. 000
LF 10. 000 4, 450. 00
445. 00000 264. 000 117, 480. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0.00

385. 00000 62. 000 23, 870. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0675 603-70805  *8x5 Foot Concrete Box Culvert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 4. 000 4.000
EACH 0. 000 0.00
14, 000. 00000 4. 000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14.000
EACH 0. 000 0.00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1.000 22,000. 00
0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0.00

22,500. 00000 1. 000 22,500. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0730 607-11525 Fence (Plastic) 6, 000. 000 5, 375. 000
LF 30. 000 255.00
8. 50000 5, 405. 000 45,942.50
0731 700-70034 F/ A Form Li ner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 9, 227,506.11$% 142,283.80% 8,075, 145. 91
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Renoval of Delineator 2, 725. 000 2, 486. 000
EACH 0. 000 0. 00
5. 25000 2,486. 000 13, 051. 50
0740 202-00222 *Rermoval of Detour Pavenent 5, 546. 000 5, 546. 000
SY 0. 000 0. 00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renoval of Pavenent Marking 4, 609. 000 4, 585. 000
SF 24.000 50. 40
2.10000 4,609. 000 9,678. 90
0750 202-00810 *Rermoval of Ground Sign 393. 000 19. 000
EACH 295. 000 23, 305. 00
79. 00000 314. 000 24, 806. 00
0755 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 1. 000 263. 00
263. 00000 1. 000 263. 00
0765 612-00001 Del i neator (Type I) 2,213.000 1,678. 000
EACH 535. 000 22,470. 00
42.00000 2,213. 000 92, 946. 00
0770 612-00002 Del i neator (Type I1) 77.000 8. 000
EACH 69. 000 3, 105. 00

45. 00000 77.000 3, 465. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0775 612-00003 Del i neator (Type I11) 750. 000 337. 000
EACH 198. 000 9, 306. 00
47.00000 535. 000 25, 145. 00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 537. 000
SF 423. 000 9, 306. 00
22.00000 960. 000 21, 120. 00
0785 614-00012 Sign Panel (Cass I1) 2,979. 000 1, 458. 000
SF 1, 060. 000 29, 680. 00
28. 00000 2,518. 000 70, 504. 00
0790 614-00013 Sign Panel (Class IIl) 271. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 304. 000 5,472.00
18. 00000 304. 000 5,472.00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 239. 000
Sli pbase)
EACH 143. 000 82, 654. 00
578. 00000 382. 000 220, 796. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase)
EACH 8. 000 5, 664. 00
708. 00000 8. 000 5, 664. 00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Detour - Aggregate Base 4, 696. 000 4, 696. 000
Sy 0. 000 0. 00
37. 22000 4,696. 000 174,785. 12
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 996. 000 1, 874.000
GAL 46. 000 4,830. 00
105. 00000 1, 920. 000 201, 600. 00
0820 627-00011  *Pavenent Marking Paint (Waterborne) 5, 741. 000 5, 741. 000
GAL -11.000 -550. 00

50. 00000 5, 730. 000 286, 500. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 538. 000 1, 538. 000
SF -53. 000 -779.10
14. 70000 1, 485. 000 21, 829.50
0825 630-00000  *Flagging 86, 000. 000 82, 273. 000
HOUR 1, 892. 000 51, 084. 00
27.00000 84, 165. 000 2,272, 455. 00
0830 630-00001 *Pilot Car Qperation 21, 475. 000 21, 395. 500
HOUR 0. 000 0. 00
48. 00000 21, 395. 500 1, 026, 984. 00
0835 630- 00007 *Traffic Control Inspection 88. 000 48. 000
DAY 8. 000 3, 360. 00
420. 00000 56. 000 23,520. 00
0840 630-00012 Traffic Control Managenent 241. 000 215. 000
DAY 26. 000 44, 460. 00
1, 710. 00000 241. 000 412, 110. 00
0845 630-00017 *Traffic Control Management (Special) 235. 000 235. 000
DAY 0. 000 0. 00
3, 415. 00000 235. 000 802, 525. 00
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000 26.100
EACH 0. 000 0.00
263. 00000 26.100 6, 864. 30
0855 630-80341  *Construction Traffic Sign (Panel Size A) 508. 000 425.700
EACH 0. 000 0. 00
74.00000 425. 700 31, 501. 80
0860 630-80342  *Construction Traffic Sign (Panel Size B) 258. 000 232. 200
EACH 0. 000 0.00
84. 00000 232. 200 19, 504. 80
0865 630-80344  *Construction Traffic Sign (Special) 1, 279. 000 1, 146. 600
SF 0. 000 0. 00
15. 00000 1, 146. 600 17,199. 00
0870 630-80355 *Portable Message Sign Panel 15. 000 11.700
EACH 0. 000 0. 00

6, 300. 00000 11. 700 73, 710. 00
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| TEM
DESCRI PTI ON

MOT/ SI GNI NG & STRI PI NG

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Reset Concrete Barrier (Tenporary)

Concrete Barrier (Tenporary) (Furnish and Install)

Concrete Barrier (Tenporary)(Renpve)

*Traffic Cone

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Tenporary)(Reset

Only)

*| npact Attenuator (Tenporary)(Renove Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
958. 000
EACH
37. 00000
0. 000
EACH
105. 00000
0. 000
EACH
105. 00000
2.000
EACH
4, 800. 00000
17, 000. 000
LF
14. 00000
10, 696. 000
LF
50. 00000
23, 000. 000
LF
12. 00000
521. 000
EACH
7. 00000
4. 000
EACH
5, 350. 00000
29. 000
EACH
1, 470. 00000
21. 000
EACH

1, 470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

862. 200
0. 000
862. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 800
0. 000
1.800

14, 806. 800
0. 000
14, 806. 800

9, 626. 400
0. 000
9, 626. 400

11, 556. 000
0. 000
11, 556. 000

468. 900
0. 000
468. 900

3. 600
0. 000
3. 600

26.100
0. 000
26. 100

14. 400
0. 000
14. 400
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ESTI MATE RUN 01/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:09: 03

AMOUNT

31, 901.

8, 640

207, 295

481, 320

138,672

3,282

19, 260

38, 367

21,168

40

.00

.00

00

20

00

00

30

00

00

00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0930 630-85020 Mobi | e Attenuator 3. 000 2.700
EACH 0. 000 0.00
17, 300. 00000 2.700 46, 710. 00
0935 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
2, 750, 000. 00000 1. 000 2,750, 000. 00
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursenent 16, 000. 000 12, 398. 930
FA 0. 000 0.00
1. 00000 12, 398. 930 12, 398. 93

CAT 0202 CURRENT AMI $10, 170, 031.87 $ 293,680.30% 9, 733,934. 75
CAT NO0203 REVETMENT/ RI VER

0940 203-00010 *Unclassified Excavation (Conplete In Place) 385, 087. 000 374, 026. 000
cY 0. 000 0. 00
46. 00000 374, 026. 000 17, 205, 196. 00
0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 22,217. 000 20, 810. 000
Sal vage and
cY 0. 000 0.00
50. 00000 20, 810. 000 1, 040, 500. 00
0950 203-00015  *Unclassified Excavation (Channel Gading) 5, 675. 000 4,982. 800
cY 133. 400 13, 340. 00
100. 00000 5, 116. 200 511, 620. 00
0955 207-00405 Topsoi |l (Special) 0. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208-00303 Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0.00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0. 00

861. 00000 0. 000 0.00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0975 212-00028  *Seeding (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi tioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3. 200 17,312.00
0985 213-00012 Spray-on Mul ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 100
LS 0. 000 0. 00
125, 000. 00000 0.100 12, 500. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 1.000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0.00
1015 214-01013  *Live WIlow Stakes 15, 600. 000 14,723. 000
EACH 0. 000 0. 00
8. 00000 14, 723. 000 117, 784. 00
1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
1025 214-01018  *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
1035 214-01032 Large Wbody Materi al 315. 000 282.000
EACH 33. 000 54, 945. 00
1, 665. 00000 315. 000 524, 475. 00
1040 214-01401  *Nursery Stock Deep Rooted Container (DRC # 10) 7, 865. 000 7, 865. 000
EACH 0. 000 0.00
5. 00000 7, 865. 000 39, 325. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 6, 083. 000 6, 083. 000
EACH 0. 000 0. 00
16. 00000 6, 083. 000 97, 328. 00
1050 214-01403  *Nursery Stock Deep Rooted Container (DRC # 60) 2,075. 000 2,075. 000
EACH 0. 000 0.00
17. 00000 2,075. 000 35, 275. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 206. 000
EACH 0. 000 0. 00
29. 00000 206. 000 5,974.00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
Sy 0. 000 0.00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 28, 576. 000 26, 001. 000
cY 584. 000 52, 560. 00
90. 00000 26, 585. 000 2,392, 650. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 032. 000 21, 032. 000
cY 0. 000 0.00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506-00236 Riprap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 498. 000 10, 498. 000
cY 0. 000 0.00

90. 00000 10, 498. 000 944, 820. 00
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CAT NO0203
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506- 00524
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506- 00602

506- 00604

506- 00603

506- 00612

506- 00618

C21327

ER0341- 090

21327-BID

| TEM
DESCRI PTI ON

REVETMENT/ Rl VER

Riprap (12 Inch)(Furnish Only)

Ri prap (18 Inch)(Furnish Only)

Ri prap (24 |nch)(Furnish Only)

Furn Riprap - Produced

*| n- Channel Boul der Feature (Riffle)

*| n- Channel Boul der Feature (Step)

*| n- Channel Boul der Feature (Boul der Cascade)

*| n- Channel Boul der Feature (Boul der Cascade)

*| n- Channel Boul der Feature (Habitat Boul der Field)

Matrix Riprap (12 Inch)

Matrix Riprap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

481. 600
TON
43. 00000

376. 160
TON
45. 00000

0. 000
TON
59. 00000

23, 090. 000

29. 27000

24.000
EACH
13, 160. 00000

67. 000
EACH
4, 000. 00000
0. 000
EACH
233. 00000
152. 000
SY
233. 00000
64. 000
EACH
9, 160. 00000
2,443. 000
Ccy
200. 00000
8, 362. 000
cy

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

481. 600
0. 000
481. 600

. 160
0. 000
. 160

0. 000
0. 000
0. 000

22,925. 000
165. 000
23, 090. 000

24.000
0. 000
24.000

61. 000
6. 000
67. 000

0. 000
0. 000
0. 000

152. 000
0. 000
152. 000

43. 000
4.000
47.000

2,443. 000
0. 000
2, 443. 000

8, 362. 000
0. 000
8, 362. 000
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ESTI MATE RUN 01/ 23/ 2019

4,829

24, 000

36, 640

.00

.00

.00

55

.00

00

.00

.00

00

.00

.00

15:09: 03

AMOUNT

20, 708

16, 927

675, 844

315, 840

268, 000

35, 416

430, 520

488, 600

1,672, 400

80

20

.00

30

00

00

.00

00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO. 0015
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0203 REVETMENT/ RI VER
1130 506-00700 *Void-Filled R prap 360. 000
CcY
195. 00000
1131 900- 00007 Added Item (Each)/ Landscape Boul ders 83. 000
EACH
102. 13000
CAT 0203
CAT NO0300 STRUCTURES/ GEOTECH
1135 202- 00002 *Renmpoval of Structure (Special) 1. 000
EACH
35, 000. 00000
1140 202-00400 *Rermoval of Bridge 1. 000
EACH
125, 000. 00000
1145 202- 00426 Renoval of Bridge Railing (Special) 16. 000
LF
48. 00000
1150 202-00500 *Rermoval of Portions of Present Structure 22.000
EACH
775. 00000
1155 202- 00504 Renoval of Expansion Device 356. 000
LF
150. 00000
1160 202-04010 Clean Inlet 2.000
EACH
1, 286. 00000
1165 202- 04050 Cl ean Expansi on Joi nt 0. 000
LF
29. 00000
1170 206- 00000 Structure Excavation 72.000
cY

100. 00000

CURRENT AMI  $35, 731, 055.39 $

Page 26
ESTI MATE RUN 01/ 23/ 2019

15: 09: 03
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
360. 000
0. 000 0. 00
360. 000 70, 200. 00
33. 000
20. 000 2,042.60
53. 000 5,412. 89

188, 357. 15 $34, 226, 769. 19

1. 000
0. 000 0.00

1. 000 35, 000. 00

1. 000
0. 000 0. 00

1. 000 125, 000. 00

16. 000
0. 000 0.00
16. 000 768. 00

22.000
0. 000 0. 00

22.000 17, 050. 00

356. 000
0. 000 0.00

356. 000 53, 400. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

72.000
0. 000 0. 00

72.000 7, 200. 00
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1175 206- 00100 Structure Backfill (Cass 1) 136. 000 136. 000
cY 0. 000 0. 00
250. 00000 136. 000 34, 000. 00
1180 206- 00200 Structure Backfill (dass 2) 14. 000 14.000
cY 0. 000 0. 00
150. 00000 14.000 2,100. 00
1185 206- 00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 126. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavement Rei nforcenent 28, 800. 000 28, 800. 000
5% 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214. 000 214.000
LF 0. 000 0. 00
2,404. 00000 214.000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 22.000 22.000
cY 0. 000 0. 00
90. 00000 22.000 1, 980. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 506. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 238. 000 238. 000
5% 0. 000 0. 00
16. 00000 238. 000 3,808. 00
1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 356. 000 356. 000
LF 0. 000 0. 00
44. 00000 356. 000 15, 664. 00
1225 518-01060 Bri dge Expansion Device (dand) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00

67.00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 950. 000 1, 876. 000
LF 0. 000 0.00
37.00000 1, 876. 000 69, 412. 00
1235 601- 03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150  Concrete (Patching) 33. 000 33. 000
SF 0. 000 0.00
500. 00000 33. 000 16, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
SY 0. 000 0. 00
71.00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
Sy 0. 000 0.00
180. 00000 93. 000 16, 740. 00
1255 602- 00000 *Rei nforcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0. 00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Reinforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0.00
1. 61000 14, 200. 000 22,862.00
1265 606-10200 *Bridge Rail (Special) 146. 000 146. 000
LF 0. 000 0. 00
378. 00000 146. 000 55, 188. 00
1270 606-10300 *Bridge Rail Type 3 188. 000 188. 000
LF 0. 000 0.00
206. 00000 188. 000 38, 728. 00
1275 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0.00

6. 70000 205. 000 1,373.50
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PCN: 21327-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0015 15: 09: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77,000. 00
CAT 0300 CURRENT AMI $ 1,723,331.00% 0.00% 1,718, 021.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620-00005 Field Ofice (Special) 1. 000 0.970
EACH 0.010 25, 000. 00
2,500, 000. 00000 0.980 2, 450, 000. 00
1295 620-00012 Field Laboratory (d ass 2) 1. 000 0. 980
EACH 0. 020 1, 200. 00
60, 000. 00000 1. 000 60, 000. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00

CAT 0400 CURRENT AMI $ 2, 564, 800. 00 $ 26, 200.00$ 2,514, 800. 00

PROJECT TOTAL CURRENT AMI $23,652,002.87$ 1,529, 731.50 $17, 661, 301. 18



